Rpt-ID: RCPESPRJ Georgia Date: (02/10/2014
User: krender Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14462-12-000-0 Estimate Number: 0009 Pay Period: 01/01/2014
to 01/31/2014

Contract Location: Time Allowed: 361 Days
TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS ON ¢ Elapsed Calender Days: 361 Days
Percent Time: 100.00
District: 2 Area: 03
Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let: 12/14/2012
P. O. BOX 4098 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2012
Date Notice to Proceed: 02/05/2013
CANTON GA 30114-0217 Date Work Began: 05/28/2013
Phone: Date Time Stopped: 01/31/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2014

Surety Co: RLI INSURANCE COMPANY

Current Contract Amount $853,727.42 Counties:
Original Contract Amount $853,727.42 Dodge Jenkins Screven
Funds Available $44,499.75
Percent Complete 94.79%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007359 $853,727.42 $853,727.42 $44,499.75 94.79% $234,916.74

Chief Engineer
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Contract ID: B14462-12-000-0 Estimate Number: 0009 Pay Period: 01/01/2014
to 01/31/2014

Project Number: 0007359 VARIOUS LOCATIONS - TRAFFIC SIGNAL UPGRAL

Federal State Project Number: CSSTP-0007-00(359)

Total to Date Prev to Date This Estimate
Participating $647,382.16 $459,448.75 $187,933.41
Non-Participating $161,845.51 $114,862.18 $46,983.33
Total Earnings $809,227.67 $574,310.93 $234,916.74
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $809,227.67 $574,310.93 $234,916.74
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $809,227.67 $574,310.93
$234,916.74

Total Payable:
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Estimate Number:

0009

Date: 02/10/2014
Page 3 of 7

Pay Period:

01/01/2014

to 01/31/2014

Project Number 0007359

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .906
21000.000 .017
.923 $357.00 $19,383.00
CSSTP-0007-00(359)
0010 210-0100 GRADING COMPLETE - LS 1.000 .930
15000.000 .070
1.000 $1,050.00 $15,000.00
CSSTP-0007-00(359)
0015 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1.000 .000
MATL & H LIME 350.000 1.000
1.000 $350.00 $350.00
0020 441-0108 CONC SIDEWALK, 8 IN SY 450.000 450.440
60.000 97.117
547.557 $5,827.02 $32,853.42
0035 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 700.000 504.500
20.000 103.300
607.800 $2,066.00 $12,156.00
0039 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 60.000 48.000
20.000 50.000
98.000 $1,000.00 $1,960.00
0055 634-1200 RIGHT OF WAY MARKERS EA 19.000 .000
150.000 19.000
19.000 $2,850.00 $2,850.00
Category Amount: $13,500.02 $84,552.42
Category Number: 0020 EROSION CONTROL
0060 163-0232 TEMPORARY GRASSING AC 1.000 .250
50.000 .750
1.000 $37.50 $50.00
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to 01/31/2014

Project Number 0007359

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0065 163-0240 MULCH TN 1.000 .250
20.000 .750
1.000 $15.00 $20.00
Category Amount: $52.50 $70.00
Category Number: 0030 SIGNING & MARKING / SIGNAL /ATMS
0095 615-1200 DIRECTIONAL BORE - LF 55.000 150.000
11.500 .000
150.000 $.00 $1,725.00
5IN
0100 615-1200 DIRECTIONAL BORE - LF 1,450.000 1,228.000
14.500 254.000
1,482.000 $3,683.00 $21,489.00
7IN
0105 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 359.250 320.250
32.480 39.000
359.250 $1,266.72 $11,668.44
0140 639-3004 STEEL STRAIN POLE, TP IV EA 3.000 2.000
13240.580 1.000
3.000 $13,240.58 $39,721.74
(W/40 FT & 55 FT MAST ARMS)
0160 639-3014 STEEL STRAIN POLE, TP IV, INCL LUMINAIRE AF EA 1.000 .000
14812.600 1.000
1.000 $14,812.60 $14,812.60
(W/DUAL 45 FT MAST ARMS)
0175 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
50080.160 1.000
1.000 $50,080.16 $50,080.16
1
0180 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .950
55600.370 .050
1.000 $2,780.02 $55,600.37
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Contract ID: B14462-12-000-0 Estimate Number: 0009 Pay Period: 01/01/2014
to 01/31/2014

Project Number 0007359

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING / SIGNAL /ATMS
0185 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .950
53222.260 .050
1.000 $2,661.11 $53,222.26
3
0190 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .950
50048.380 .050
1.000 $2,502.42 $50,048.38
4
0195 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .950
54855.750 .050
1.000 $2,742.79 $54,855.75
5
0205 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 18.000 .000
102.720 8.000
8.000 $821.76 $821.76
0215 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 700.000 .000
0.910 168.000
168.000 $152.88 $152.88
0225 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 500.000 .000
6.340 247.800
247.800 $1,571.05 $1,571.05
0230 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 7,360.000 1,329.500
2.420 2,393.220
3,722.720 $5,791.59 $9,008.98
0235 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 700.000 .000
3.630 21.667
21.667 $78.65 $78.65
0255 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 4,460.000 3,907.000
1.500 782.000

4,689.000 $1,173.00 $7,033.50
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING / SIGNAL /ATMS
0260 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .100
23988.670 .850
.950 $20,390.37 $22,789.24
CSSTP-0007-00(359)
0285 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS EA 26.000 .000
3327.580 26.000
26.000 $86,517.08 $86,517.08
0289 937-6150 PROGRAMMING MONITOR, TYPE A EA 1.000 .000
527.210 1.000
1.000 $527.21 $527.21
0290 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .950
49351.330 .050
1.000 $2,467.57 $49,351.33
6
0295 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .950
52222.400 .050
1.000 $2,611.12 $52,222.40
7
Category Amount: $215,871.68 $583,297.78
Category Number: (0010 ROADWAY
0310 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 30.000 .000
1.810 30.000
30.000 $54.30 $54.30
Category Amount: $54.30 $54.30
Category Number: 0030 SIGNING & MARKING / SIGNAL /ATMS
0320 937-8030 TESTING - INTERSECTION VIDEO DETECTION LS 1.000 .000
1812.750 1.000
1.000 $1,812.75 $1,812.75

CSSTP-0007-00(359)
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Project Number 0007359

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING / SIGNAL /ATMS
0325 937-8530 TRAINING - INTERSECTION VIDEO DETECTION LS 1.000 .000
3625.490 1.000
1.000 $3,625.49 $3,625.49
CSSTP-0007-00(359)
Category Amount: $5,438.24 $5,438.24
Category Number: (0010 ROADWAY
9055 210-0250 UNDERCUT EXCAVATION cYy .000 13.333
7.500 .000
13.333 $.00 $100.00
Category Amount: $0.00 $100.00
Project Total Amount: $234,916.74 $809,227.67



